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ESTIMATE RUN 06/01/2005

ESTIMATE SUMMARY 20:10:01
CONTID: C15075 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15075-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 85 CALENDAR DAYS
Cortez & Durango Conc Jt Seal PERCENT TIME: 18.82 ORIG TIME ALLOW: 85 CALENDAR DAYS
PROJECT NO: NH 1601-055
Cortez & Durango Conc Jt Seal
NAME OF ROAD: 160A & 550B
PROJECT COUNTIES: MONTEZUMA LA PLATA
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 05/31/2005 DATE TIME STARTED 02/08/2005
2350 E. 70TH AVE. DATE LET 01/20/2005 DATE WORK BEGAN  05/16/2005
P.O. BOX 358 DATE AWARDED 01/26/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/08/2005 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 02/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 670,149.93 PARTICIPATING $ 86,647.32 $ 86,647.32
AWARD PROJECT AMT: $ 589,127.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 12.93% TOTAL EARNINGS 86,647.32 86,647.32
FUNDS AVAILABLE: $ 583,502.61 STOCKPILED MATERIALS 61,086.43 61,086.43
GROSS EARNINGS 147,733.75 147,733.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -942.69 -942.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 146,791.06 146,791.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 146,791.06 146,791.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146,791.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00045
0010 412-05000
0015 412-14000
0015
0020 412-15000
0025 412-15050
0030 412-19000
0040 626-00000
0045 626-01000
0050 630-00000
0055 630-00012

C15075
15075-BID
NH 1601-055
ITEM
DESCRIPTION

CONCRETE WASHOUT STRUCTURE

*PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT

*SAWING AND SEALING CONCRETE PAVEMENT JOINTS

MATERIAL ALLOWANCE SAWING AND SEALING JOINTS

*ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

*CROSS STITCHING

*HOT POURED CONCRETE JOINT SEALANT

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*FLAGGING

*TRAFFIC CONTROL MANAGEMENT

ESTIMATE NO:
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PCN: 15075-BID ESTIMATE RUN 06/01/2005
PROJECT: NH 1601-055 ESTIMATE NO: 0001 20:10:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0065 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 0.000
EACH 2.500 96.25
38.50000 2.500 96.25
0070 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 0.000
EACH 15.500 596.75
38.50000 15.500 596.75
0075 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 77.00
38.50000 2.000 77.00
0080 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 0.000
TYPE)
EACH 0.000 0.00
440.00000 0.000 0.00
0085 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0090 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0095 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0100 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 90.000 360.00
4.00000 90.000 360.00
0105 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15075-BID ESTIMATE RUN 06/01/2005
PROJECT: NH 1601-055 ESTIMATE NO: 0001 20:10:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 630-80350 VERTICAL PANEL US 160 & CR G 38.000 0.000
EACH 19.000 361.00
19.00000 19.000 361.00
CAT 0200 CURRENT AMT $ 669,417.93 $ 147,001.75$ 147,001.75
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0035 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 732.00
732.00000 1.000 732.00
CAT 0400 CURRENT AMT $ 732.00 $ 732.00 % 732.00
PROJECT TOTAL CURRENT AMT $ 670,149.93 $ 147,733.75$ 147,733.75



